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Hurricane Harvey 2017
9/25/2017 — 0700 CDT Update

EXECUTIVE SUMMARY

e House of Representatives Speaker, Paul Ryan, visited the Houston Branch yesterday,
September 21, 2017.

e On September 21, 2017 the state cost-share for response activities increased to 10%.

e EPA field activities will continue for the proper disposal of over 980 containers of
miscellaneous materials, spill response, debris staging and landfill observation teams and
community assistance program to share federal and state guidance to individuals that are
dealing with potential hazards in damage or lost homes.

o The Houston Branch of Unified Command continues to stage, characterize, and consolidate
orphan containers for proper disposal. The Port Arthur/Beaumont Branch has transferred
all recovered containers and waste to the Houston Branch. The Houston Branch is projected
to complete waste characterization by September 24, 2017, and all activities within 21
days.

e The TCEQ has requested the Federal Emergency Management Agency (FEMA) to increase
EPA's ESF-10 Mission Assignment an additional $3.3 million. Once fully approved, this
will bring the total funding for assessment and response to $15.49 million.

COMMUNITY LIAISONS

Community Liaison teams continue to provide information regarding returning to flooded areas
and handling of house-hold waste in the counties of San Patricio, Rockport, Bee, Kleberg, Austin,
Brazoria, Fayette, Galveston, Harris, Lee, Liberty, Matagorda, Montgomery, Walker, Waller,
Wharton, Hardin, and Orange. The plan is for these teams to continue activities until October 23,
2017. The teams are listening to concerns from the community, associated with the recovery effort,
and transferring this information back to County officials and the Joint Field Office (JFO), to the
appropriate ESF contacts, where appropriate.
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ORPHAN CONTAINER & WASTE DISPOSAL OPERATIONS
DEBRIS OBSERVATIONS

Joint EPA and TCEQ field observation teams continue to observe debris staging and landfill
operations within XXX (names) counties in Texas to ensure best practices and program
requirements are being met. EPA observers visited XX sites, with TCEQ, on September XX, 2017.
FEMA reported that 146 debris sites have been approved. Currently, FEMA estimates debris to
total 17.7 million cubic yards. A federal Debris Management Taskforce has been established at the
Joint Field Office (JFO) in Austin and EPA is a member of the Taskforce.

Items/Materials Processed for Disposal

as of 9/21/17
. Total Scra
Drums Small Large Solid Metal b
Containers | Containers | Cylinders | Waste/Roll Off
[55gal] Recycled
[< 55gal] [> 55gal] Box
(Ibs)
Total
received at
) 427 397 43 120 3 5,000
all Staging
Pads
Processed for Disposal
Total
processed 173 241 22 52 2
for disposal
Remaining
to be
254 156 21 68 1
Processed
for Disposal
Percent
L 59% 39% 49% 57% 33%
Remaining
FUNDING
September 21, 2017, UPDATED 1300 hours
Estimated
Funding Estimated Unobligated Unspent
Funding Ceiling Less Obligated to Dollars Dollars Daily Burn Days
Funding Sources Ceiling Indirect Date Remaining Remaining Rate Remaining
Non Mission
Assignment N/A $64,200.00 $0.00 $0.00
MA 4332DR-TX-EPA- .13
01 $275,000.00 $242,741.00 $71,520.00 $71,520.00 $171,221.00 $171,221.00 $4,064.00 i
MA 4332DR-TX-EPA- see below
03 $12,192,000.00 | $10,761,763.00 | $8,594,781.41 | $6,360,680.02 | $2,166,981.59 $4,401,082.98 $284,972.86
Totals: | $12,467,000.00 | $11,004,504.00 | $8,666,301.41 | $6,496,400.02 | $2,338,202.59 $4,508,103.98
Days remaining based on authorized direct ceiling minus total payroll, travel, and contracts EXPENDED 15.44
Days Remaining based on authorized ceiling minus total payroll, travel, and contract OBLIGATIONS 8.21

NOTE: This report includes estimated cumulative costs of the HQ EOC charging under MA#03 (09/16/17)
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